COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/21/2005

ESTIMATE SUMMARY 09:30:39
CONTID: C14823R ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14823R-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 32.0 DAYS TIME ALLOW: 35 WORK DAYS
SH 149 Cribwall PERCENT TIME: 91.43 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: STA 149A-021
SH149 Cribwall
NAME OF ROAD: SH 149
PROJECT COUNTIES: MINERAL
CONTRACTOR:
W.L.H. CONSTRUCTION COMPANY PAY PERIOD ENDING 06/21/2005 DATE TIME STARTED 10/05/2004
6686 S. LAFAYETTE STREET DATE LET 09/16/2004 DATE WORK BEGAN 04/25/2005
DATE AWARDED 09/20/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/05/2004 DATE ACCEPTED
CENTENNIAL Cco 80121 303 347 8655 DATE NOTICE TO PROCEED 10/05/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 728,815.86 PARTICIPATING $ 710,971.36 $ 239,973.36
AWARD PROJECT AMT:  § 722,496.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 97.55% TOTAL EARNINGS 710,971.36 239,973.36
FUNDS AVAILABLE: $ 17,844.50 STOCKPILED MATERIALS 0.00 -14,014.00
GROSS EARNINGS 710,971.36 225,959.36
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,715.82 -3,550.85
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 701,255.54 222,408.51
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 701,255.54 222,408.51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 222,408.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT :

CAT NOO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201-00000

202-00090

203-00010

203-01510

203-01594

203-02300

206-00065

208-00005

208-00011

208-00045

211-01111

Cl4823R

14823R-BID

STA 149A-021

ITEM
DESCRIPTION

ROADWAY

CLEARING AND GRUBBING

REMOVAL OF DELINEATOR

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

BACKHOE

COMBINATION LOADER

*ROCK SCALER

STRUCTURE BACKFILL (FLOW-FILL)

EROSION LOG

EROSION BALES (WEED FREE)

CONCRETE WASHOUT STRUCTURE

ROCK REINFORCEMENT (DOWELS)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS

8,700.00000

5.000
EACH

16.00000

1.000
cYy

207.00000

16.000
HOUR

102.00000

0.000
HOUR

102.00000

31.500
HOUR

100.00000

8.000
cYy

78.00000

150.000
LF

9.00000

40.000
EACH

50.00000

1.000
EACH

1,550.00000

755.000
LF

60.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

1.000
0.000
1.000

5.000
0.000

0.000
1.000

16.000
0.000
16.000

0.000
0.000

31.500
0.000
31.500

8.000
8.000

0.000
150.000
150.000

40.000
0.000
40.000

1.000
0.000
1.000

755.000
0.000
755.000

ESTIMATE RUN 06/21/2005

AMOUNT
THIS
PERIOD

624.

1,350.

.00

.00

.00

.00

.00

.00

00

00

.00

.00

.00

09:30:39

CUMULATIVE
AMOUNT

8,700.

80.

207.

1,632.

3,150.

624.

1,350.

2,000.

1,550.

45,300.

Page 2

00

00

00

00

.00

00

00

00

00

00

00



CONTID: C14823R COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14823R-BID ESTIMATE RUN 06/21/2005
PROJECT: STA 149A-021 ESTIMATE NO: 0003 09:30:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00006 SEEDING (NATIVE) 1.000 0.000
ACRE 1.000 900.00
900.00000 1.000 900.00
0065 213-00004 MULCHING (WEED FREE STRAW) 1.000 0.000
ACRE 1.000 1,200.00
1,200.00000 1.000 1,200.00
0070 213-00061 MULCH TACKIFIER 200.000 0.000
1B 200.000 800.00
4.00000 200.000 800.00
0075 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 12.260 0.000
TON 12.260 1,973.86
161.00000 12.260 1,973.86
0080 503-01120 MICROPILE (12 INCH) 6,000.000 3,800.000
LF 2,200.000 178,200.00
81.00000 6,000.000 486,000.00
0080 MATERIAL ALLOWANCE SCHEDULE 80 - 4" P.E. PIPE 2,200.000
LF -2,200.000 -14,014.00
6.37000 0.000 0.00
0085 504-08100 TIMBER RETAINING WALL 0.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0090 504-08255 MASONRY LANDSCAPE WALL (DRY STACK) 0.000 0.000
SF 0.000 0.00
31.00000 0.000 0.00
0095 506-00224 RIPRAP (24 INCH) 14.000 0.000
cy 14.000 1,526.00
109.00000 14.000 1,526.00
0100 601-10055 SHOTCRETE CLASS I 37.000 37.000
cY 0.000 0.00
472.00000 37.000 17,464.00
0105 603-10240 24 INCH CORRUGATED STEEL PIPE 4.000 0.000
LF 4.000 1,336.00

334.00000 4.000 1,336.00
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PCN: 14823R-BID ESTIMATE RUN 06/21/2005
PROJECT: STA 149A-021 ESTIMATE NO: 0003 09:30:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 604-00505 INLET TYPE D (5 FOOT) 1.000 0.000
EACH 1.000 5,300.00
5,300.00000 1.000 5,300.00
0115 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 240.000 0.000
LF 240.000 5,040.00
21.00000 240.000 5,040.00
0120 606-02003 END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 2.000 5,200.00
2,600.00000 2.000 5,200.00
0125 612-00001 DELINEATOR (TYPE I) 5.000 0.000
EACH 5.000 385.00
77.00000 5.000 385.00
0130 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
6,700.00000 1.000 6,700.00
0135 626-00000 MOBILIZATION 1.000 1.000
L S 0.000 0.00
60,000.00000 1.000 60,000.00
0140 630-00000 FLAGGING 624.000 303.500
HOUR 320.500 8,012.50
25.00000 624.000 15,600.00
0145 630-00007 TRAFFIC CONTROL INSPECTION 15.000 5.000
DAY 10.000 280.00
28.00000 15.000 420.00
0150 630-00012 TRAFFIC CONTROL MANAGEMENT 32.000 15.000
DAY 17.000 8,024.00
472.00000 32.000 15,104.00
0155 630-80001 FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.800 64.80
81.00000 1.800 145.80
0160 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000
EACH 1.600 32.00
20.00000 3.600 72.00
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PCN: 14823R-BID ESTIMATE RUN 06/21/2005
PROJECT: STA 149A-021 ESTIMATE NO: 0003 09:30:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 10.000
EACH 8.000 216.00
27.00000 18.000 486.00
0170 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 1.600 43.20
27.00000 3.600 97.20
0175 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 167.000 36.000
SF 78.300 1,174.50
15.00000 114.300 1,714.50
0180 630-80360 DRUM CHANNELIZING DEVICE 51.000 25.500
EACH 20.400 142.80
7.00000 45.900 321.30
0185 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 4.000
EACH 3.200 67.20
21.00000 7.200 151.20
0190 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000 0.000
EACH 0.000 0.00
675.00000 0.000 0.00
0195 630-80380 TRAFFIC CONE 50.000 25.000
EACH 20.000 28.00
1.40000 45.000 63.00
0200 700-70010 F/A MINOR CONTRACT REVISIONS 16,951.500 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0205 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0215 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14823R-BID ESTIMATE RUN 06/21/2005
PROJECT: STA 149A-021 ESTIMATE NO: 0003 09:30:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 900-00021 ADDED ITEM (SQUARE FOOT)/ MACCAFERRI WIRE 609.000 0.000
SF 609.000 2,436.00
4.00000 609.000 2,436.00
0230 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE HEADWALL 0.000 0.000
LS 0.000 0.00
500.00000 0.000 0.00
0235 900-00014 ADDED ITEM (LUMP SUM)/ CLEAN CULVERT 0.000 0.000
LS 0.000 0.00
4,000.00000 0.000 0.00
0240 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF HEADWALL 1.000 0.000
LS 1.000 500.00
500.00000 1.000 500.00
0245 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 0.000
LS 1.000 4,500.00
4,500.00000 1.000 4,500.00
0250 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.600 0.000
cY 11.600 3,770.00
325.00000 11.600 3,770.00
0255 900-00006 ADDED ITEM (DOLLAR)/ GUARDRAIL TYPE 3 (6-3 SPACING) 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0260 626-00000 MOBILIZATION REMOBILIZE ALERT TRAFFIC CONTROL TO 0.000 0.000
PROJECT SITE
LS 1.000 100.00
100.00000 1.000 100.00
0265 630-00000 FLAGGING HOURS FOR REPLACEMENT OF GUARDRAIL 0.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0270 630-00012 TRAFFIC CONTROL MANAGEMENT ONE TCM DAY FOR GUARDRAIL 0.000 0.000
REPLACEMENT
DAY 0.000 0.00

472.00000 0.000 0.00
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(LUMP SUM)/ VALUE

CONSTRUCTION ENGINEERING

SANITARY FACILITY

ESTIMATE NO: 0003
CURRENT
QUANTITY/
UNITS
UNIT PRICE
ENGINEERING PAYMENT 1.000
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1.000
EACH
325.00000
CAT 0400 CURRENT AMT
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325.00 $ 0.00$ 325.00

728,815.86 $

225,959.36 $

710,971.36



